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BEFORE THE PUBLIC UTILITIES COMMISSION OF THE 

STATE OF CALIFORNIA 

Joint Application of Southern California Edison 
Company (U 338-E) and San Diego Gas & 
Electric Company (U 902-E) For the 2015 
Nuclear Decommissioning Cost Triennial 
Proceedings 

)
)
)
)
)
) 

Application No. 16-03-004 
(Filed March 1, 2016) 

SOUTHERN CALIFORNIA EDISON COMPANY’S (U 338-E) AND SAN DIEGO GAS & 

ELECTRIC COMPANY’S (U 902-E) PREHEARING CONFERENCE STATEMENT 

Pursuant to Rule 7.2(a) of the California Public Utilities Commission’s (“Commission”) 

Rules of Practice and Procedure and the Administrative Law Judge’s Ruling Setting A 

Prehearing Conference And Directing Parties To Meet and Confer and File Prehearing 

Conference Statements (“Ruling”), issued on May 10, 2016, Southern California Edison (“SCE”) 

and San Diego Gas & Electric Company (“SDG&E”) jointly submit this Prehearing Conference 

Statement.   

Section I provides a Meet and Confer Report, as directed in the Ruling. In Section II, 

SCE and SDG&E respond to issues raised by ALJ Bushey in the Ruling.  In Section III, SCE and 

SDG&E propose a procedural schedule and scoping issues. 
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I. 

MEET AND CONFER REPORT 

SCE invited those with party status in this proceeding, as well as those with party status 

in A.15-01-014 (SCE’s SONGS 2014 Cost Application), A.15-02-006 (SDG&E’s SONGS 2014 

Cost Application) and A.16-03-006 (PG&E’s NDCTP Application) to participate in a Meet and 

Confer.  Prior to the scheduled Meet and Confer, SCE, SDG&E and PG&E (collectively, the 

“Utilities”) circulated a proposed procedural schedule and suggested scoping issues for the 

parties’ consideration.   

On May 26, 2016, the parties to the 2015 NDCTP and related dockets met and conferred 

telephonically regarding the proposed phasing, procedural schedule, and issues scope for the 

2015 NDCTP.  The meet and confer participants included counsel and/or representatives from 

SCE, SDG&E, PG&E, ORA, TURN, A4NR, UCAN, and COPS (collectively, “the parties”), and 

Energy Division.   

Attachment A provides a Meet and Confer Report agreed to by the attending parties.   

II. 

ISSUES RAISED BY RULING 

SCE and SDG&E respond to specific issues raised by ALJ Bushey in the Ruling as 

follows: 

1. A statement on which, if any, of the four proceedings should be consolidated, setting 

forth the efficiencies expected to be gained by the parties and the Commission. 

SCE and SDG&E believe that all four proceedings should be consolidated because there 

are several related, if not identical issues of law and fact in each proceeding.  On March 9, 2016, 

SCE and SDG&E moved to consolidate all four proceedings.  Under Rule 11.1(e), responses to 

the Utilities’ motion were due on March 24.  No party opposed the motion, and all parties 

attending the Meet and Confer agreed that consolidation would be appropriate.   
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Rule 7.4 provides that “proceedings involving related questions of law or fact may be 

consolidated.”  Consolidating the proceedings in the 2015 NDCTP would provide a number of 

benefits.  First, consolidation will help avoid inconsistent rulings on related legal / factual 

matters and contentions raised in separate proceedings.  It is vitally important, for example, that 

the Commission review the decommissioning expenses in the 2014 SONGS 2&3 

Reasonableness Review proceeding (A.15-01-014 / A.15-02-006) and 2015 NDCTP (A.16-03-

004 / A.16-03-006) consistently.  Consolidation of the proceedings would allow the costs to be 

reviewed simultaneously in a consistent manner.  Second, consolidating the proceedings would 

better utilize the Commission’s, applicants’, and other stakeholders’ limited resources, 

promoting judicial economy and efficiency. 

2. A report of the meet and confer, with proposed procedural schedule and scope. 

Please see Attachment A for the Meet and Confer Report, which contains a proposed 

procedural schedule and scoping issues, as agreed to by the parties.   

3. A list of the specific issues that should be included in the scoping memo and decided in 

the Commission’s decision. 

Please see Attachment A for the Meet and Confer Report, which contains lists of the 

unopposed issues for each of the three proposed phases. 

In addition, there are certain disputed issues that SCE and SDG&E believe should be 

found to be within the scope of this proceeding, and thus, included in the scoping memo. 

Disputed Issue # 1 – 2009-2012 SONGS 1 Decommissioning Expenses 

SCE and SDG&E have requested in their joint 2015 NDCTP application (A.16-03-004) 

that the Commission consider the reasonableness of 2009-2012 SONGS 1 decommissioning 

expenses within the scope of a consolidated 2015 NDCTP.  TURN, ORA, and UCAN object to 

these decommissioning expenses being addressed in this proceeding.  In support, TURN argued 

in its protest to the application that D.14-12-082 and Public Utilities Code Section 1709 prohibit 
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any further Commission review of these expenses.1  ORA and UCAN support TURN’s position.  

TURN, ORA, and UCAN are incorrect, and their argument is substantively deficient.  

First, TURN’s, ORA’s, and UCAN’s objection would contravene the California Nuclear 

Facility Decommissioning Act of 1985 (Act).  The Commission did not determine that the 2009-

2012 SONGS 1 decommissioning expenses were unreasonable.  Rather, the Commission 

determined that SCE had not yet provided sufficient information adequately tying specific 

activity and cost information to the most recently approved cost estimate, and had not adequately 

explained and supported cost overruns.2  It is fundamentally inequitable to deny SCE and 

SDG&E an opportunity to submit additional testimony to provide such information.  To deny 

SCE and SDG&E such an opportunity unjustly burdens SCE and SDG&E with valid, reasonable 

decommissioning expenses that should be covered by their respective nuclear decommissioning 

trusts (NDTs).  Section 8325 provides that utilities shall establish NDTs funded through 

customer contributions.3  Section 8328 further provides that “the expenses associated with 

decommissioning of nuclear facilities shall be paid from the [NDT] trust funds” established for 

those purposes.4  Thus, under the Act, valid decommissioning expenses must ordinarily be 

covered by customer-funded NDTs.  A decision refusing to allow for a second consideration of 

2009-2012 SONGS 1 decommissioning expenses would undermine this legislative intent, and 

burden SCE and SDG&E with valid decommissioning expenses, absent a finding that the 

expenses were unreasonable.  TURN asserts that the Commission should deny SCE and SDG&E 

an opportunity for a “do over.”5  But the Act establishes California state policy for 

decommissioning expenses to be paid from customer-funded NDTs.  The Commission should 

reject the intervenors’ objections and give full consideration to SCE’s and SDG&E’s additional 

                                                 

1  TURN Protest, pp. 2-4. 
2  D.14-12-082, p. 49. 
3  Cal. Pub. Util. Code § 8325. 
4  Cal. Pub. Util. Code § 8328 (emphasis added to original). 
5  TURN Protest in A.16-03-004, p. 4. 
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testimony in the 2015 NDCTP demonstrating the reasonableness of the 2009-2012 SONGS 1 

decommissioning expenses. 

Second, it is evident from the Commission’s deliberate wording in D.14-12-082 that the 

decision does not constitute the Commission’s final cost recovery decision for 2009-2012 

SONGS 1 decommissioning expenses.  The Commission explained that it “requires more 

accurate recorded costs and more fully explained variances in order to give final approval to 

these expenses.”6  TURN, ORA, and UCAN selectively ignore this key explanation to argue that 

the Commission permanently disallowed the expenses without providing an opportunity to 

submit additional evidence.  Their argument relies on a flawed and incomplete reading of D.14-

12-082, and is contradicted by Commission’s deliberate, present-tense direction to SCE and 

SDG&E regarding the detailed information the Commission requires SCE and SDG&E to submit 

for final approval of the expenses. 

Third, contrary to TURN’s current position, TURN previously stated that this was the 

proper proceeding in which this issue should be discussed.  SCE initially requested to submit 

additional information regarding the 2009-2012 SONGS 1 decommissioning expenses in A.15-

01-014, which is addressing 2014 SONGS 2&3 decommissioning expenses.  At the June 4, 2015 

pre-hearing conference for A.15-01-014, TURN opposed SCE’s request and asserted that the 

2009-2012 expenses issue would be more appropriately raised in the 2015 NDCTP: 

Certainly this proceeding is not the venue for considering those 
costs.  They don’t relate to SONGS Units 2 or 3.  They don’t relate 
to 2014.  They just happen to be an application that the utilities 
think would be convenient to relitigate their arguments that they 
failed to win on in the last NDCTP.  I don’t see that Decision as 
offering a second or third bite at the apple.  If the utilities believe 
they need to raise this issue again it should raise in the next [2015] 
NDCTP application.  That’s where this issue was decided the last 
time, and if the utilities would like to relitigate issues in that 
triennial proceeding, that’s where they should stick to it.  

                                                 

6  D.14-12-082, p. 49. 
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On September 28, 2015, the Commission issued the scoping memo for A.15-01-014, 

expressly referencing TURN’s argument and that SCE agreed to raise the issue in the 2015 

NDCTP based on TURN’s argument.  The scoping memo further provided that based on this 

outcome, A.15-01-014 would not include 2009-2012 SONGS 1 decommissioning expenses.  The 

logical inference from the ruling is that the expenses should be considered in the 2015 NDCTP. 

Disputed Issue # 2 – Commission Review by “Major Projects” Should Only Apply to 

Future  Reasonableness Reviews, and Not This Proceeding 

Any resulting definition of a “major project” and the timing of applications for completed 

major projects, whether agreed to by the parties or litigated, should only apply to future 

proceedings, and not to this proceeding.   

In the final decision for the 2012 NDCTP, the Commission ordered the parties to conduct 

a meet and confer to identify “major projects” (milestones) and the timing of applications for 

completed major projects:  

Further scheduling for reasonableness reviews of nuclear 
decommissioning costs for San Onofre Nuclear Generating Station 
Units 2 and 3 will be set in the Nuclear Decommissioning Cost 
Triennial Proceedings, and the parties to such proceedings must 
meet and confer to identify major components and propose a 
schedule for filing.7  

Parties to this proceeding are participating in a workshop on June 13, 2016, which is 

intended to fulfill the meet and confer requirement.  SCE and SDG&E believe this initial 

workshop will be the first of many workshops on this subject and hope that the parties are able to 

come to an agreement during the pendency of this proceeding.  TURN and UCAN assert that the 

2014 and 2015 decommissioning costs in this proceeding should be subject to any resulting 

“major project” definition.  SCE and SDG&E strongly disagree with TURN and UCAN for 

several reasons, as explained below.   

                                                 

7  D.16-04-019 (OP 9). 
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First, the Commission could not have intended for any “major projects” decision to apply 

to the current proceeding because the Commission order for the “major project” meet and confer 

in April 2016 occurred after SCE and SDG&E filed their applications for the 2014 SONGS 2&3 

reasonableness review proceeding and the 2015 NDCTP in accordance with the Commission’s 

schedule for the applications.8  Therefore, it is unreasonable to believe that the Commission 

would require the application of a yet-to-be determined issue (“major projects”) to applications 

that have already been filed. 

Second, the Commission intended for the “major project” definition to be a prospective 

requirement.  In D.16-04-019, the Commission stated:   

[W]hen a major project is completed, a separate application with 
a comprehensive showing from the conceptual cost estimate 
through the actual recorded costs will be required.  As the 
decommissioning process unfolds in the Nuclear Decommissioning 
Cost Triennial Proceedings, we will set specific procedural 
schedules for filing requests for reasonableness reviews.  The 
parties shall meet and confer to propose a filing schedule for 
reasonableness reviews that identifies major projects and 
anticipated filing dates.9 

SCE and SDG&E understand from this language the Commission considered the identification 

of “major projects” and a future filing schedule to be a forward-looking requirement.  

Third, judicial efficiency would be hampered if any new definitions of “major project” 

applied to this proceeding.  During the pendency of proposed Phase 1, SCE and SDG&E intend 

to work with other interested parties to hopefully come to an agreement on the definition of 

“major projects” and identification of the timing of applications for completed major projects.   

However, SCE and SDG&E have already submitted testimony in support of their request for a 

finding of reasonableness for 2014 costs and testimony for 2015 costs is in-progress, for 

consideration in proposed Phase 2.  Therefore, the incorporation and/or application of any 

                                                 

8  SCE and SDG&E filed their respective applications for 2014 SONGS 2&3 costs in early 2015, and 
filed their joint application for 2015 SONGS 2&3 costs in March 2016.   

9  D.16-04-019, p. 25. 
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agreements reached to the testimony already submitted in this proceeding would be onerous and 

could result in the proceeding being further delayed. 

For these reasons, SCE and SDG&E request that the scoping memo clarify that any 

definition of “major project” and timing of applications for completed major projects, whether 

those definitions and timings are agreed to by the parties, or litigated, only apply to future 

proceedings and not to this proceeding.  

Other Issues That Should Be Addressed In The 2015 NDCTP Scoping Memo 

SCE and SDG&E respectfully request that the Commission’s scoping memo for the 2015 

NDCTP clarify that Phase 2 reasonableness review of SONGS 2&3 decommissioning expenses 

incurred in 2014 will only include “decommissioning” costs incurred during this period.10   

4. A description of the documents and information that would be expected to be presented 

and included in the record of this proceeding in order to provide a sufficient record for 

the Commission to render an informed decision. 

In addition to the written testimony already served by SCE and SDG&E in A.15-01-

014/A.15-02-006 (2014 SONGS 2&3 Reasonableness Review) and in A.16-03-004 (2015 

NDCTP), SCE and SDG&E intend to supplement the record with additional written testimony on 

the following: 

 2015 SONGS 2&3 recorded costs; 

 Updated 2014 SONGS 2&3 recorded costs and 2013-2015 nuclear fuel contract 

cancellation expenses (if consolidation is granted); 

                                                 

10  The Commission decision (D.14-11-040 at OP4) ordering the filing of the 2014 Cost Reasonableness 
Review Applications instructs SCE and SDG&E to file an application to recover costs for their “2014 
operations and maintenance and non-operations and maintenance expenses at the San Onofre Nuclear 
Generating Station, whether requesting recovery in general rates or the decommissioning trusts.” 
However, several O&M costs, which are not decommissioning costs (such as Marine Mitigation), are 
already litigated in separate Commission proceedings (i.e., the general rate case or ERRA). 
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 SCE’s and SDG&E’s recent settlement with the Department of Energy and the 

proposed allocation of the proceeds, in compliance with OP 12 of D.14-12-082; 

and 

 The updated SONGS 2&3 DCE, including information about the 

Decommissioning General Contractor; 

5. A statement on whether an evidentiary hearing is needed.  Any party that states an 

evidentiary hearing is needed shall (a) list and describe the specific material factual 

issues to be heard, (b) summarize the evidence that the party plans to introduce at the 

hearing.   

Based upon intervenors’ protests and responses to the Utilities’ respective applications 

(A.15-01-014, A.15-02-006, A.16-03-004, and A.16-03-006), an evidentiary hearing will likely 

be needed.  Please see Attachment A for the Meet and Confer Report, which contains a proposed 

procedural schedule, including hearings and scoping issues, as agreed to by the parties. 

During the hearing, SCE and SDG&E plan to introduce their respective volumes of 

direct, supplemental, and rebuttal testimony; conduct cross-examination of intervenors’ 

witnesses; and introduce relevant cross-examination exhibits. 

6. A statement on whether alternative dispute resolution (ADR) would be useful. 

At the current time, SCE and SDG&E are open to engage in ADR and would welcome 

any proposals from other parties to satisfactorily resolve this proceeding.  

SCE believes that the PVNGS DCE could be a subject for settlement, given that the 

estimate is essentially unchanged from prior estimates and no customer contribution or rate 

change is requested.   
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7. A proposed schedule with dates for all proceeding-related events contemplated by the 

party, such as filing and serving written comments and other pleadings; serving written 

testimony and rebuttal testimony; discovery cutoff; holding evidentiary hearings; and 

filing and serving briefs and reply briefs. 

Please see Attachment A for the Meet and Confer Report, which contains a proposed 

procedural schedule, as agreed to by the parties.   

8. Any other matters that are relevant to scope, schedule, and orderly conduct of this 

proceeding. 

To the extent the Commission does not consolidate the four proceedings (A.15-01-014, 

A.15-02-006, A.16-03-004, and A.16-03-006) as requested by SCE and SDG&E in the March 9 

motion to consolidate, the Commission should coordinate and sequence the schedules for the 

2015 NDCTP (A.16-03-004 and A.16-03-006) with the 2014 SONGS 2 & 3 Reasonableness 

Proceeding (A.15-01-014 and A.15-02-006) to minimize schedule conflicts. 
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Respectfully submitted, 

 
WALKER A. MATTHEWS III 
 
 
/s/ Walker A. Matthews 
By: Walker A. Matthews III 

Attorney for 
SOUTHERN CALIFORNIA EDISON 
COMPANY 

2244 Walnut Grove Avenue 
Post Office Box 800 
Rosemead, California  91770 
Telephone: (626) 302-6879 
Facsimile: (626) 302-3990 
E-mail: walker.matthews@sce.com 

 

EMMA D. SALUSTRO  
 
 
By: /s/ Emma D. Salustro____________ 
Emma D. Salustro 
 
Attorney for: 
SAN DIEGO GAS & ELECTRIC 
COMPANY 
8330 Century Park Court, CP32D 
San Diego, CA 92123 
(858) 654-1861 phone 
(619) 699-5027 facsimile 
esalustro@semprautilities.com 

Dated:  June 6, 2016
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MEET AND CONFER REPORT FOR 2015 NDCTP AND RELATED DOCKETS 

May 26, 2016 

The May 10, 2016 Administrative Law Judge’s Rulings Setting a Prehearing Conference and 
Directing Parties to Meet and Confer and File Prehearing Conference Statements directed the 
parties to meet and confer regarding the procedural schedule and scope of the proceedings and to 
set forth any agreed-upon proposals in their prehearing conference statements. 
On May 26, 2016, the parties to the 2015 NDCTP and related dockets met and conferred 
telephonically regarding the proposed phasing, procedural schedule and issues scope for the 
2015 NDCTP.  The meet and confer participants included representatives from Southern 
California Edison Company (“SCE”), San Diego Gas & Electric Company (“SDG&E”), Pacific 
Gas and Electric Company (“PG&E”), the Office of Ratepayer Advocates (“ORA”), The Utility 
Reform Network (“TURN”), Alliance for Nuclear Responsibility (“A4NR”), Utility Consumers' 
Action Network (“UCAN”) and Citizens Oversight, Inc, (COPS) (collectively, “Parties”), and 
Commission Energy Division.  Prior to the Meet and Confer, SCE, SDG&E and PG&E 
(collectively, “Utilities”) distributed a proposed scope and schedule to the Parties for discussion 
purposes. 

The following Meet and Confer Report describes the agreement amongst the Parties on issues 
concerning consolidation, scope and schedule.  It also identifies disagreements amongst the 
parties on those issues as discussed at the Meet and Confer.  The Parties anticipate that these 
disagreements will be discussed by the Parties in their respective June 6, 2016 prehearing 
conference statements and/or at the June 13, 2016 Prehearing Conference.   

PROPOSED CONSOLIDATION PHASING, PROCEDURAL SCHEDULE AND 
ISSUES SCOPE  

I. Consolidation 

All Parties agreed that all four proceedings [A.16-03-006 (PG&E’s NDCTP Application), A.15-
01-014/ A.15-02-006 (SCE’s and SDG&E’s already consolidated SONGS 2014 Cost 
Applications) and A.16-03-004 (SCE and SDG&E’s Joint NDCTP Application)] be consolidated 
into A.16-03-004.   

II. Three Phased Approach  

All Parties agreed that the consolidated proceeding should occur in three phases.  The three 
phases would generally consist of the following: 

 Phase 1: PG&E issues1 
 Phase 2: Reasonableness Review of SONGS costs  

                                                 
1 As explained in Section III, the Parties do not agree whether the reasonableness of completed 
projects at Humboldt Bay should be considered in Phase 1.  TURN and UCAN support 
consideration of all decommissioning costs, in Phase 2 (except as otherwise stated).  TURN and 
UCAN also support using the milestones approach in Phase 2 for reviewing decommissioning 
costs.  PG&E, SCE, and SDG&E oppose.  
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 Phase 3: Review of Decommissioning Cost Estimates for SONGS and Palo Verde 

Disagreements over specific issues are discussed below. 

III. Proposed Schedule and Scope 

The proceeding should be conducted in phases, as follows: 

A. Initial Joint Phase: 

Applications Filed March 1, 2016

ALJ Ruling Setting a Prehearing 
Conference  May 10, 2016 

Meet and Confer May 26, 2016

Prehearing Conference Statements June 6, 2016

Prehearing Conference June 13, 2016

B. Phase 1 - Issues specific to PG&E - A.16-03-006  

Phase 1 Scoping Issues Agreed to by the Parties: 

1. Whether the Commission should find that PG&E’s estimated updated cost to 
decommission Diablo Canyon Power Plant Units 1 and 2 (“Diablo Canyon”) of $3,779.2 
million (2014 $) is reasonable. 

2. Whether the Commission should find that PG&E’s estimated remaining cost to 
decommission Humboldt Bay Power Plant Unit 3 (“HBPP”) of $531.3 million (2014 $) 
(total estimated cost of $1,054.8 million) is reasonable. 

3. Whether the Commission should find that PG&E’s estimated forecast of $3.4 million of 
O&M expenses (SAFSTOR) for HBPP for 2017, $3.3 million for 2018 and $2.7 million 
for 2019 is reasonable. 

4. Whether the Commission should find that the variances in actual versus forecast 
SAFSTOR expenses for the previous period are reasonable. 

5. Whether the Commission should find that PG&E’s estimated rate of return on equity of 
7.7% and PG&E’s estimated rate of return on fixed income of 3.6% are reasonable. 

6. Whether the Commission should find that PG&E’s trust contribution analyses for Diablo 
Canyon and HBPP are reasonable and in accordance with Sections 8321 through 8330 of 
the California Public Utilities Code.  

7. Whether the Commission should authorize PG&E to collect in rates its proposed revenue 
requirements (adjusted as described in its Prepared Testimony). 
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8. Whether the Commission should find that PG&E has complied with prior Commission 
directives as described in its Prepared Testimony.   

9. Other issues that may arise during discovery. 

Phase 1 Scoping Issues Disputed By Parties: 

10. The Utilities and ORA believe that “Whether PG&E’s activities and associated costs for 
completed projects with respect to HBPP decommissioning were reasonable and 
prudently incurred” should be addressed in Phase 1.  TURN and UCAN believe it should 
be addressed in Phase 2. 

11. TURN and A4NR believe that the potential of Nuclear Regulatory Commission (“NRC”) 
relicensing of Diablo Canyon should be addressed in Phase 1.  

Proposed Phase 1 Procedural Schedule as Agreed to by the Parties: 

Intervenor Testimony August 29, 2016

Rebuttal Testimony September 19, 2016

Discovery Cut-off 

September 21, 2016

(ORA objects to discovery cutoff on 
statutory grounds) 

Prehearing Conference prior to 
Evidentiary Hearings if necessary  TBD 

Evidentiary Hearings 

Reserve for full week, September 
26-30, 2016 (adjust based on cross-
examination estimates prior to the 
evidentiary hearing) 

Opening Briefs October 28, 2016 

Reply Briefs December 5, 2016

 
C. Phase 2 –Issues specific to SONGS Reasonableness Reviews2  

 
Phase 2 Scoping Issues Proposed by the Utilities and Agreed to by the Parties: 

1. The reasonableness of 2013-2015 SONGS 1 decommissioning expenses on completed 
projects.  

2. Adoption of major projects for review of completed decommissioning activities at 
SONGS 2 & 3.  SDG&E and SCE explained that the Phase 2 Workshop on June 13 is 
designed to be a preliminary discussion among the Parties on the “major milestones” and 
timing of milestone completion topic.  SDG&E and SCE stated that they envision the 

                                                 
2 TURN supports consideration of Humboldt Bay completed project costs in Phase 2. 
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June 13 workshop to be the first of many (perhaps monthly) discussions among the 
Parties to try to reach agreement on the topic before Phase 2 begins.  If the Parties are 
unable to reach agreement on this topic, then it would be litigated in Phase 2.  (Parties do 
not agree on whether the major milestones should apply to this proceeding, and therefore 
the application and timing of applications concerning the completion of major milestone 
is a disputed issue listed below). 

3. The reasonableness of certain 2014 and 2015 SONGS 2&3 completed decommissioning 
activities and expense, including SDG&E-only costs.  [As noted below in the disputed 
issues, the parties do not agree on the scope of costs to be reviewed for reasonableness.] 

4. The reasonableness of 2013-2014 SONGS nuclear fuel contract cancellation expenses. 
 

Phase 2 Scoping Issues Disputed By Parties: 
  

1. SCE and SDG&E propose the topic of “The reasonableness of 2009-2012 SONGS 1 
decommissioning expenses previously considered in D.14-12-082” to be within the 
scope of Phase 2.  TURN, ORA and UCAN oppose the consideration of this topic.   

2. TURN proposes that the reasonableness of Humboldt decommissioning expenses be 
considered in Phase 2.  PG&E opposes. 

3. COPS generally objects to after-the-fact reasonableness reviews, and asserts the 
Commission should review the activities and costs before they are incurred. 

4. SCE and SDG&E propose that any major milestones for review of completed 
decommissioning activities at SONGS 2 & 3 adopted during Phase 2 only apply to 
future applications, and not to this proceeding.  TURN and UCAN oppose this 
approach and propose that any major milestones adopted be used for the review of 
completed spending in this proceeding. 

5. SCE and SDG&E propose that all 2014 and 2015 SONGS 2&3 completed 
decommissioning activities and expenses, including SDG&E-only costs, be 
considered for reasonableness.  TURN and UCAN oppose. 

6. TURN and UCAN propose that “Only costs included in completed major projects 
(milestones) should be eligible for review.  To the extent that costs incurred in 2014 
and 2015 do not relate to completed major projects (milestones), these costs should be 
considered for reasonableness review only when the major projects (milestones) are 
complete.”  (TURN, Freedman email dated 6/3/16)  SCE and SDG&E oppose. 

Proposed Phase 2 Procedural Schedule as Agreed to by the Parties: 

Phase 2 Workshop/Meet and Confer --
Initial SONGS 2&3 Cost Workshop to 
identify major projects and anticipated 
filing timelines. 

Note this workshop will fulfill the 
meet and confer requirement of OP 9 
of D.16-04-019 

June 13, 2016 after the PHC (and 
approximately monthly thereafter as 
parties determine) 

2pm – 4pm in Golden Gate 
Conference Room 

Supplemental Testimony  August 15, 2016
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Intervenor Testimony January 20, 2017

Rebuttal Testimony February 17, 2017

Discovery Cut-off 

February 22, 2017

(ORA objects to discovery cutoff on 
statutory grounds) 

PHC prior to Evidentiary Hearings TBD

Evidentiary Hearings 

Reserve for full week of February 
27 - March 1, 2017 (adjust as 
appropriate prior to the evidentiary 
hearing)  

Opening Briefs April 3, 2017

Reply Briefs April 24, 2017

 
D. Phase 3 – Review and approval of updated SONGS 1 DCE, SONGS 2&3 DCE, and 

PVNGS DCE – A.16-03-004 
 
Phase 3 Scoping Issues Agreed to by the Parties: 
 

1. The reasonableness of updated 2016 SONGS 1 DCE, and SCE’s and SDG&E’s 
respective financial analyses and calculated customer contribution levels for their 
respective SONGS 1 NDT. 

2. The reasonableness of updated SONGS 2&3 DCE (including SDG&E-only costs), and 
SCE’s and SDG&E’s respective financial analyses and calculated customer contribution 
levels for their respective SONGS 2&3 NDT. 

3. The reasonableness of SCE’s 2016 PVNGS DCE, and SCE’s financial analyses and 
calculated customer contribution levels for its PVNGS NDTs.   
 

Phase 3 Scoping Issues Disputed By Parties: 
 

1. UCAN proposes that various issues regarding Decommissioning General Contractor 
(“DGC”) selection and contract guidelines; decommissioning costs risk-sharing proposal; 
and related issues not considered in D16-04-019 be considered in Phase 2 or 3 of the 
2015 NDCTP.  TURN agrees with UCAN.  SCE and SDG&E believe that the inclusion 
of Commission-imposed DGC contracting requirements are out of scope and that the 
reasonableness review of costs under the DGC are not yet ripe (no DGC contract has 
been executed).  SDG&E explained that the Phase 3 Workshop proposed by SCE and 
SDG&E is intended to be a forum for the parties to discuss the DGC contract and how 
the DCE has been updated to reflect the DGC contract. 

2. COPS and A4NR propose that spent fuel management issues be addressed in Phase 2 or 3 
in the NDCTP.  SCE and SDG&E oppose to the extent the issues raised do not concern 
the Commission’s review of costs for completed projects or are outside of the CPUC’s 
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jurisdiction (and are instead under the NRC’s jurisdiction).  COPS also proposes that the 
Commission should review the decisions being made regarding the ISFSI.  COPS 
“believes a review of the decisions being made regarding the location and design of the 
ISFSI should be reviewed by the Commission and any stakeholders as these decisions 
will continue to haunt us for many decades if not centuries.  The construction project of 
the ISFSI is comparable to any other construction project and should have the same level 
of review.”  (Ray Lutz email, dated 6/2/16) 
 
TURN agrees with UCAN, A4NR and COPS that these types of issues should be 
considered in this proceeding and that Phase 3 may be the appropriate phase to consider 
them. 

Proposed Phase 3 Procedural Schedule as Agreed to by the Parties: 

Supplemental Testimony (including 
the updated DCE) May 1, 2017 

Phase 3 Workshops (discuss updates 
to DCEs) May 15, 2017 

Intervenor Testimony August 1, 2017

Rebuttal Testimony August 29, 2017

Discovery Cut-off 

August 7, 2017

(Based on the proposed hearing 
dates, this date would have to be 
revised but the Parties did not 
discuss at the Meet and Confer) 

 ORA objects to discovery cutoff on 
statutory grounds) 

PHC prior to Evidentiary Hearings TBD

Evidentiary Hearings 
Reserve for full week of September 
25-29, 2017 (adjust as appropriate 
prior to the evidentiary hearing) 

Opening Briefs October 27, 2017 

Reply Briefs due November 17, 2017

 
 
 




